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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this unilateral modification is to: 
 

1. Obligate additional FY 03 funds in CLIN 0026 in the amount of $13,636 for EELV ordnance support. 
 
2. Retain funds for award fee in contingent liability (CLIN 0029AB) in the amount of $1,364. 

 
3. Increase total contract value by $15,000. 
 

B.  PART I – THE SCHEDULE 
 
 1.  SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 
 
           SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
  
 Page Ref CLIN    Changed From Changed To Net Change 
   
 SF 33  Block 20  $236,821,606 $236,835,242 $    13,636 

13 of 65  0026   $  34,916,601 $  34,930,237 $    13,636 
 13 of 65  0029AB   $    1,966,821 $    1,968,185 $      1,364 
 13 of 65               Total Award Fee                $    3,698,466 $    3,699,830 $      1,364 
              14 of 65  Total CLIN 0026 -             $  37,570,106    $  37,583,742 $    13,636 
                                           0028 
 14 of 65  Total Award Fee  $    3,698,466 $    3,699,830       $     1,364 
                  (CLIN 0029) 
 14 of 65  Total FY 03  $  50,199,954 $  50,214,954 $    15,000 
 
 16a of 65 Opt 5 Total  $  50,199,954 $  50,214,954 $    15,000 
 16a of 65 Summary Total  $272,096,669 $272,111,669 $    15,000 
 
 Total Net Change to Section B:  $15,000 
 

2. SECTION G-CONTRACT ADMINISTRATION DATA   
 

a.  Page 23e of 65, establish the following ACRN for FY03: 
 
      ACRN FF – 5733400 303 83LE 25309E 010000 555L0 35953F 662400 F62400 

     PR # F50RMS30930300 = $13,636 
 
              Total Net Change to Section G:  $ 13,636 

    
C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 

Column I (Remove)  Column II (Insert) 
        Page 13 of 65                            Page 13 of 65 
        Page 14 of 65                            Page 14 of 65 
        Page 16a of 65                          Page 16a of 65 
        Page 23e of 65                         Page 23e of 65 
  
D.  All other terms and conditions remain the same. 
 
////////////////////////////////////////////////////////////////// END PAGE //////////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Est. Cost  

0026 
Operations and Maintenance, Operations  
and Support and Operations and Management $          34,930,237 

  

The contractor shall furnish all necessary supplies and services required 
to perform program and business management, cost reporting and segregation, environmental, 
industrial security, technical data, safety, exercises, training and other related items as required 
by launch program in accordance with the Statement of Work for the LO&SC, dated April 1998, 
and the performance standards document. 
COST-PLUS-AWARD-FEE   

   From Change To   
  Est. Cost $             34,916,601  $                13,636  $     34,930,237   

0027 Systems Management    $            2,653,505 

  

The contractor shall furnish all necessary supplies and services required 
to perform systems engineering, safety engineering,logistics support 
analysis, configuration management, procedure development, and 
studies in accordance with the Statement of Work for the LO&SC, dated 
April 1998, and the performance standards document. 
COST-PLUS-AWARD-FEE   

   From Change To   
  Est. Cost $               2,653,505  $                         -   $       2,653,505   

0028 Data      NSP  

  

The contractor shall furnish all necessary supplies and services 
required to deliver data as set forth in the Accessible Data 
Products Lists, and Appendix K of the Statement of Work. 
COST-PLUS-AWARD-FEE   

0029 Award Fee Pool         
  (In accordance with Award Fee Plan)       

0029AA Award Fee Pool     $            1,405,729 
   (1 Oct 02 through 28 Feb 03)     
   From Change To   
  Est. Cost $               1,405,028  $                     701  $       1,405,729   

0029AB Award Fee Pool     $            1,968,185 
  (1 Mar 03 through 31 Aug 03)     
   From Change To   
  Est. Cost $               1,966,821 $                   1,364  $       1,968,185   

0029AC Award Fee Pool     $               325,916 
  (1 Sep 03 through 30 Sep 03)     
   From Change To   
  Est. Cost $                  324,539 $                   1,377  $          325,916   

  TOTAL PROPOSED AWARD FEE        $           3,699,830 
Modification P00111 to F08650-98-C-0035

Page 13 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Est. Cost  

0030 Service Systems Upgrades & Modifications   $            8,931,382 

  

Upon direction by the Contracting Officer, the contractor will 
prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will be 
added by individual subCLINs.  See contract clause H-25.   
The government’s estimated cost for this line item is  
$5M.  Each upgrade/modification requires a DD250 (See Section D) 

  
 
 
 
 
 
  

   From Change To   

  Est. Cost  $               8,872,839   $                 58,543  $       8,931,382   
            
0030AA #12226 - Prevent Contact Between Wire Rope & 220 SMARF $            25,210   
  Crane Structure (Implement)(CPFF)       
            
0030AB #12227 - Provide Capability to Control Emergency Brakes,  $            19,044   
  220 & 500 Ton Cranes, SMARF  (Implement)(CPFF)     
            
0030AC #12231 - Provide Capability to Control Launch Deluge Water,  $           94,256   
  Within Containment Pond, LC17 A&B (Design Only)(CPFF)     
            
0030AD #12272 - Provide Capability to Reliably Monitor Hazardous  $            66,571   
  Commodities Around Spacecraft, SPIF(Implement)(CPFF)     

        
0030AE #12233 - Provide Capability to Reliably Monitor Hazardous  $            19,402   

  Commodities Around Spacecraft - SPIF (Design Only)(CPFF)     
  ESTIMATED COSTS (CLINS 0026 – 0028)   $       37,583,742  
        
  AWARD FEE (CLIN 0029)               $         3,699,830  
        
  ESTIMATED COST (CLIN 0030)       $         8,931,382  
        
  ESTIMATED TOTAL FOR ALLCLINS (FY03)    $       50,214,954  
            

Modification P00111 to F08650-98-C-0035
Page 14 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't) 
 Launch Operations and Support Contract 

   
SUMMARY   
   
1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98  $           11,132,942  
     (CLINs 0001 - 0005)   
   
2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99  $           40,477,598  
     (CLINs 0006-0010)   
   
3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00  $           42,981,310  
     (CLINs 0011-0015)   
   
4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01  $           47,417,899  
     (CLINs 0016-0020)   
   
5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02  $           46,899,382  
     (CLINs 0021-0025)   
   
6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03  $           50,214,954  
     (CLINs 0026-0030)   
   
7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04  $           32,987,584  
     (CLINs 0031-0035)   
   
     TOTAL ESTIMATED AMOUNT FY 98-04   $        272,111,669  
     (Items 1-7)   
   
 Modification P00111 to Contract F08650-98-C-0035
 Page 16a of 65  
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SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d) 
 
 
  Appropriation/Lmt Subhead/CPN Recip DODAAD                           Obligated 
ACRN Acct Class Data  Supplemental Accounting Classification Information            Amount 
 
 
FA 5733400 303 83LE 253099 010000 555L0 35182F 662400 F62400 $ 10,746,653  
 PR# - F50LGP22600900 = $ 8,908,485 (P00092) 
 PR# - F50LGP22601000 = $292,714  (P00098) 
 PR# - F50RMS31470600 = $1,090,909  (P00101) 
 PR# - F50RMS31470400 = $454,545  (P00102) 
 
FB 5733400 303 83LE 25309A 010000 555L0 35119F 662400 F62400 $    882,660      
 PR# - F50LGP22600900 = $853,681 (P00092) 
 PR# - F50LGP22601000 = $28,979  (P00098)  
  
FC 5733400 303 83LE 25309D 010000 555L0 35119F 662400 F62400      $7,360,892   
 PR# - F50LGP22600900 = $6,907,056 (P00092) 
 PR# - F50LGP22601000 = $234,464  (P00098) 
 PR# - F11SLS30620200  = $115,000  (P00099) 
 PR# - F11SLS30590200  = $8,008  (P00106) 
 PR# - F11SLS31790200  = $96,364  (P00107) 
 
 
FD 5733400 303 83LE 25309S 010000 555L0 33605F 662400 F62400 $ 1,561,530  
 PR# - F50LGP22600900 = $1,517,623 (P00092) 
 PR# - F50LGP22601000 = $43,907  (P00098) 
  
FE 5733400 303 83LE 25309T 010000 555L0 35144F 662400 F62400 $ 27,360,740  
 PR# - F50LGP22600900 = $ 25,869,582 (P00092) 
 PR# - F50LGP22601000 = $863,507  (P00098) 
 PR# - F13SLS31480700 = $627,651  (P00105) 
 
FF 5733400 303 83LE 25309E 010000 555L0 35953F 662400 F62400                  $ 13,636 
 PR# - F50RMS30930300 = $13,636 (P00111) 
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